SAFE ROUTES TO SCHOOL: Project Status 2014

Congressional District One

City of Willacoochee—Atkinson 0009438
Willacoochee Elementary School
Construction Bid Award: $560,033
Status: Constructed, open to the Public

Glynn County School District—Glynn 0010011

Altama Elementary, Burroughs-Molette Elementary, Golden Isles Elementary, Goodyear Elementary & Oglethorpe Elementary
Construction Bid Award: $142,713

Status: Constructed, open to the Public

Valdosta City School District—Lowndes 0010379
J.L. Newborn Elementary School

Current Cost Estimate: $318,558

Status: Final Design phase

Target LET Date: May 2014

Lanier County School District—Lanier 0010451
Lanier County Primary, Elementary & Middle Schools
Current Cost Estimate: $143,262

Status: Final Design phase

Target LET Date: May 2014

Congressional District Two

Chattahoochee County School District—Chattahoochee 0009439
Chattahoochee Elementary School

Construction Bid Award: $444,096

Status: Let November 2013, Construction Pending

Baker County School System—Baker 0010012
Baker County Elementary

Construction Bid Award: $124,466

Status: Let October 2013, Under Construction

Columbus Planning Department—Muscogee 0010392
Clubview Elementary

Construction Bid Award: $120,023

Status: Let December 2013, Construction Pending

City of Roberta—Crawford 0010452

Crawford County Eagle’s Nest, Elementary & Middle Schools
Construction Bid Award: $376,280

Status: Let December 2013, Construction Pending

Georgia DOT| Questions? Please contact Emmanuella Myrthil, SRTS Coordinator at 404-635-2824 or
emyrthil@dot.ga.gov
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Congressional District Three

Fayette County Bd of Commissioners—Fayette 009440
Peeple’s Elementary School and Rising Starr Middle School
Construction Bid Award: $739,733

Status: Constructed, open to the public

Coweta County School System—Coweta 0010013
Newnan Crossing Elementary

Construction Bid Award: $90,578

Status: Let November 2013, Under Construction

Henry County Schools—Henry 0010393

Fairview Elementary, Hampton Elementary, McDonough Elementary, Red Oak Elementary, Westlake Elementary &
Stockbridge Middle School

Current Cost Estimate: $552,728

Status: Final Design phase

Target LET Date: May 2014

Congressional District Four

Dekalb County Public Works—DeKalb 0009441
Livsey Elementary

Construction Bid Award: $230,198

Status: Constructed, open to the public

City of Decatur—DeKalb 0010014

Clairmont Elementary, Oakhurts Elementary, Winnona Park Elementary & Glenwood Academy
Construction Bid Award: $368,070

Status: Constructed, open to the public

DeKalb County Public Works—DeKalb 0010394

Briarlake Elementary, Evansdale Elementary, Fairington Elementary, Hawthorne Elementary, Oakgrove Elementary
Current Cost Estimate: $610,264

Status: Design Build Project

Target LET Date: March 2014

Congressional District Five

City of Atlanta Public Works—Fulton 0009442
Morningside Elementary School
Construction Bid Award: $491,993

Status: Constructed, open to the public

Fulton County Public Works—Fulton 0010015

Sandtown Elementary, Love Nolan Elementary & Seaborn Lee Elementary
Construction Bid Award: $297,006

Status: Constructed, open to the public

Georgia DOT| Questions? Please contact Emmanuella Myrthil, SRTS Coordinator at 404-635-2824 or
emyrthil@dot.ga.gov
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City of Atlanta Public Works—Fulton 0010395

Atlanta Charter Middle & Atlanta Neighborhood Charter School
Current Cost Estimate: $500,000+

Status: Design Build Project

Target LET Date: To be determined

Congressional District Six

City of Milton—Fulton 0009443

Crabapple Crossing Elementary, Summit Hill Elementary & Northwestern Middle School
Construction Bid Award: $786,806

Status: Constructed, open to the public

City of Dunwoody—DeKalb 0010016
Kingsley Elementary

Construction Bid Award: $331,645
Status: Constructed, open to the public

Cherokee County School District—Cherokee 0010396

Ball Ground Elementary, Bascomb Elementary, Carmel Elementary, Holly Springs Elementary, Joseph Knox Elementary &
Woodstock Elementary

Current Cost Estimate: $246,577

Status: Final Design phase

Target LET Date: April 2014

Congressional District Seven

City of Lawrenceville—Gwinett 0009444

Lawrenceville Elementary and Margaret Winn Holt Elementary Schools
Current Cost Estimate: $834,000

Status: Final Design complete

Target LET Date: February 2014

City of Grayson—Gwinnett 0010017

Grayson Elementary School

Current Cost Estimate: $457,730

Status: Final Design -
Target LET Date: April 2014

Newton County Board of Commissioners—Newton 0010397

Fairview Elementary, Live Oak Elementary, West Newton Elementary,Clements Middle & Veterans Memorial Middle
Current Cost Estimate: $402,261

Status: Final Design phase

Target LET Date: June 2014

Georgia DOT| Questions? Please contact Emmanuella Myrthil, SRTS Coordinator at 404-635-2824 or
emyrthil@dot.ga.gov
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City of Statham—Barrow 00100453
Statham Elementary

Current Cost Estimate: $254,508
Status: Final Design phase

Target LET Date: March 2014

Congressional District Eight

City of Macon—Bibb 0009445

Riley Elementary, Barden Elementary, Bughard Elementary, King Danforth Elementary & Appling Middle
Construction Bid Award: $640,223

Status: Under Construction, near completion

City of Tifton—Tift 0010018

G. O. Bailey Elementary

Construction Bid Award: $87,644

Status: LET September 2013, Under Construction

City of Dublin—Laurens 00100398

Susie Dasher Elementary & Saxon Heights Elementary
Construction Bid Award: $320,746

Status: LET December 2013, Construction Pending

Colquitt County School District—Colquitt 0010558

C. A. Gray Elementary

Current Cost Estimate: $114,780

Status: Completing Preliminary Design activities to advance to Final Design phase
Target LET Date: September 2014

Congressional District Nine

City of Gainesville—Hall 0009446

Gainesville Middle, Fair Street World School, Enota Multiple Intelligence Academy, Centennial Arts Academy &
New Holland Core Knowledge Academy

Construction Bid Award: $564,432

Status: LET December 2013, Construction Pending

Forsyth County Schools—Forsyth 0010019

Vickery Creek Elementary and Middle Schools
Construction Bid Award: $837,667

Status: LET December 2013, Construction Pending

Dalton Public Schools—Whitfield 0010399

Blue Ridge Elementary, Brookwood Elementary, City Park Elementary, Park Creek Elementary, Roan Elementary &
Westwood Elementary

Current Cost Estimate: $495,577

Status: Final Design phase

Target LET Date: May 2014

Georgia DOT| Questions? Please contact Emmanuella Myrthil, SRTS Coordinator at 404-635-2824 or
emyrthil@dot.ga.gov
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Congressional District Ten

Unified Govt of Athens-Clarke—Clarke 0009447

Barrow Elementary, Chase Street Elementary, Gaines Elementary & Hillsman Elementary
Construction Bid Award: $429,245

Status: Constructed, open to the public

City of Jefferson—Jackson 0010022

Jefferson City Schools

Current Cost Estimate: $485,196

Status: Completing Preliminary Design activities to advance to Final Design phase
Target LET Date: September 2014

City of Cornelia—Habersham 0010400
Cornelia Elementary

Current Cost Estimate: $938,686
Status: Final Design Complete
Target LET Date: February 2014

Columbia County—Columbia 0010454

Lewiston Elementary

Current Cost Estimate: $184,516

Status: Completing Preliminary Design activities to advance to Final Design phase
Target LET Date: June 2014

Congressional District Eleven

City of Bremen—Haralson 0009448

H. A. Jones Elementary

Construction Bid Award: $342,268
Status: Constructed, open to the public

City of Marietta—Cobb 0010021

Park Street Elementary, Creekside Elementary, Eagle Ridge Elementary & Midway Elementary
Construction Bid Award: $559,974

Status: Constructed, open to the public

Cobb County School District—Cobb 0010401
Cheatham Hill & Kincaid Elementary
Current Cost Estimate: $543,044

Status: Design Build Project

Target LET Date: March 2014

Congressional District Twelve
City of Louisville—Jefferson 0009449
Louisville Academy

Construction Bid Award: $431,344
Status: Constructed, open to the public

Georgia DOT| Questions? Please contact Emmanuella Myrthil, SRTS Coordinator at 404-635-2824 or
emyrthil@dot.ga.gov
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Savannah-Chatham Public School System—Chatham 0010020

Georgetown Elementary, White Bluff Elementary, Garden City Elementary & Largo Tibet Elementary
Construction Bid Award: $398,719

Status: LET October 2013, Construction Pending

Baldwin County Board of Education—Baldwin 0010455

Blandy Hills Elementary, Creeekside Elementary, Eagle Ridge Elementary & Midway Elementary
Current Cost Estimate: $540,102

Status: Final Design Phase

Target LET Date: May 2014

Congressional District Thirteen

Douglas County DOT—Douglas 0009450
Chapel Hill Elementary

Construction Bid Award: $395,055
Status: Constructed, open to the public

City of Palmetto—Fulton 0010023

Palmetto Elementary School

Current Cost Estimate: $499,490

Status: LET December 2013, Construction Pending

Fulton County Publc Works—Fulton 0010403
Bethune Elementary

Current Cost Estimate: $553,919

Status: Design Build Project

Target LET Date: March 2013

Georgia DOT| Questions? Please contact Emmanuella Myrthil, SRTS Coordinator at 404-635-2824 or
emyrthil@dot.ga.gov




